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August 18, 2023

Ms. Susan Doty

Michigan Department of Environment, Great Lakes, and Energy
Water Resources Division

Water Quality Enforcement Unit Supervisor

PO Box 30458

Lansing, MI 48909-7958

Mr. Brian Jankowski

Michigan Department of Environment, Great Lakes, and Energy
Water Resources Division

Cadillac District Office

120 West Chapin Street

Cadillac, M1 49601-2158

Re:  Administrative Consent Order No. 05741, dated 9/14/2022
Dear Ms. Doty and Mr. Jankowski:

We represent the Lake Mitchell Sewer Authority (LMSA) and are writing you on its behalf.
We are writing to request a partial extension of the March 1, 2023 deadline specified in Section
3.1 of the ACO referenced above, requiring a submittal of a startup and construction schedule for
the wastewater collection system improvement project described in Section 3.1. By letter dated
February 15, 2023, LMSA requested and you granted LMSA a six month extension of this deadline
to September 1, 2023.

We intend to submit the required startup and construction schedule by the September 1,
2023, deadline for that portion of the project covered by the construction contracts scheduled to
be signed on August 29, 2023. This first phase will include the following elements: Replace or
rehabilitate 56 grinder pumps, rehabilitate or reconstruct 7 submersible pump stations, and clean
and inspect 7,500 lineal feet of gravity sewer mains.

As for submitting a startup and construction schedule for the remaining items described in
Section 3.1 of the ACO and the EGLE Permit attached as Exhibit C to the ACO, which are not
included in the items covered by the construction contracts to be signed on August 29, 2023,
including rehabilitating or reconstructing 159 grinder stations, LMSA requests an indefinite
extension, until adequate funds become available to complete these elements.
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In support of this request, LMSA would show that it has been approved by the USDA Rural
Utility Services for a low interest loan that, after bids were received, is sufficient to accomplish
only part of the project described in Section 3.1. As you know from our letter of February 15,
2023, the first effort to bid the project resulted in LMSA receiving no bids from any contractor.
The project was bid a second time and LMSA received two bids, the lowest of which was more
than double the amount of the approved loan from USDA. After significant modifications to the
original plans, LMSA is currently scheduled to close on its loan with USDA Rural Utility Services
on August 29, 2023. This current round of construction will address those elements described
above, but not the remaining items described in Section 3.1.

LMSA requests the extension above to give it time to identify, apply for, and receive
additional state, federal or local funds to complete the elements of the project that will remain
incomplete following completion of the construction contracts to be signed on August 29, 2023.

Thank you for your consideration of this request. If you have/any questions, please feel

free to contact me.

¢c: Mr. Wade Trim (via email)
LMSA (via email)
USDA Rural Development (via email)
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