414 WATER ST, PO BOX 537
MANISTEE, Ml 49660

M eye rS PHONE (231) 723-8333

FAX (231) 723-3888
Attorneys MIKAMEYERS.COM

Richard M. Wilson, Jr.

E-mail rwilson@mikameyers.com

August 29, 2023

Ms. Susan Doty

Michigan Department of Environment, Great Lakes, and Energy
Water Resources Division

Water Quality Enforcement Unit Supervisor

PO Box 30458

Lansing, MI 48909-7958

Mr. Brian Jankowski

Michigan Department of Environment, Great Lakes, and Energy
Water Resources Division

Cadillac District Office

120 West Chapin Street

Cadillac, MI 49601-2158

Re: Administrative Consent Order No. 05741, dated 9/14/2022
Dear Ms. Doty and Mr. Jankowski:

As you know, we represent the Lake Mitchell Sewer Authority (LMSA) and are writing
you on its behalf following communication from Department representatives requesting that our
extension request dated August 18, 2023 be modified to include a better time frame for LMSA’s
compliance. Specifically, we are writing to request a partial extension of the March 1, 2023
deadline specified in Section 3.1 of the ACO referenced above, requiring a submittal of a startup
and construction schedule for the wastewater collection system improvement project described in
Section 3.1. By letter dated February 15, 2023, LMSA requested and you granted LMSA a six
month extension of this deadline to September 1, 2023.

We are submitting today under separate cover the required startup and construction
schedules in time for the September 1, 2023, deadline for that portion of the project covered by
the construction contracts that were signed today, August 29, 2023. This first phase will include
the following elements: Replace or rehabilitate 56 grinder pumps, rehabilitate or reconstruct 7
submersible pump stations, and clean and inspect-7,500 lineal feet of gravity sewer mains.

As for submitting a startup and construction schedule for the remaining items described in

Section 3.1 of the ACO and the EGLE Permit attached as Exhibit C to the ACO, which are not
included in the items covered by the construction contracts signed today, including rehabilitating
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or reconstructing 159 grinder stations, LMSA requests a two (2) year extension to September 1,
2025, to secure adequate funds to complete these elements.

In support of this request, LMSA would show that it was approved by the USDA Rural
Utility Services for a low interest loan that, after bids were received, was sufficient to accomplish
only part of the project described in Section 3.1. As you know from our letter of February 15,
2023, the first effort to bid the project resulted in LMSA receiving no bids from any contractor.
The project was bid a second time and LMSA received two bids, the lowest of which was more
than double the amount of the approved loan from USDA. After significant modifications to the
original plans, LMSA closed on its loan with USDA Rural Utility Services today. This current
round of construction will address those elements described above, but not the remaining items
described in Section 3.1.

LMSA requests the extension above to give it time to identify, apply for, and receive
additional state, federal or local funds to complete the elements of the project that will remain
incomplete following completion of the construction contracts signed on Adigust 29, 2023.

Thank you for your consideration of this request. If you have any questions, please feel

free to contact me.

Sincerely,

cc: Mr. Wade Trim (via email)
LMSA (via email)
USDA Rural Development (via email)
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